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‘ MEMORANDUM FOR: Deputy Director for Adm1nlstrat10n
‘ .
| FROM: John M. Ray
‘ Director of Logistics
\
‘ SUBJECT: Report of Significant Logistics ivities for
25X1 the Period Ending 26 July 1988
1. Events of Major Interest That Have Occurred During the
Precedine Week:
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g. On 21 July, the Real Estate and Construction Division,
OL (RECD/OL), received a new Intergraph Computer Graphics Systems
which will replace the existing antiquated Cascade System. This
computer, which is capable of generating precision drawings of
architectural projects, will contain floor plans for all overt

Agency facilities. RECD will have the capabil king daily
25X1 updates to floor plans of on-going projects.
h. On 25 and 27 July, OL awarded contracts to Hitt
Contracting, Incorporated, and Universal Craftsmen, Incorporated,
for renovation work to be conducted in 4C088, 4C090, and the GJ area
of the New Headquarters Building. This work is being accomplished

for the Office of Training and Education and the Office of the

Inspector General and will cost $47,870 and $143,000, respectively.
25X1

i. On 20 July, OL received the final blueprints,

specifications, and cost estimate for the Child Day Care Center

(CpCC) from Science Applications International Corporation. OL will

assume responsibility for construction; requesting construction bids

and a contract award no later than 15 September. The project

designs have been submitted to the National Capital Planning

Commission and to Fairfax County for review and approval, which is
25X1 expected by 30 September.

j. On 22 July, OL issued a contract to Smith, Hinchman and
Grylls, Incorporated, to survey, design and prepare blueprints for
renovation of approximately 35,000 square feet of office space on
the 2nd and 3rd floors in the South Tower of the New Headquarters
Building on behalf of the Soviet East European Division. The work
is expected to be completed by 16 August and will cost approximately
25X1 $54,244.

k. OL reports that the cleanup of brush and debris dumped
over the years on the Agency property adjacent to Saville Lane
continues in preparation of the fence installation. The contractor
anticipates that it will take at least a week to set the poles and
string the fence in its entirety. He intends, however, to have the
fence along the Blood and Horne properties erected by the end of

25X1 this week.
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1. OL reports that on 18 and 19 July, professional
conservators cleaned and restored all paintings on permanent display
in public areas of the Original Headquarters Building. Some of
these paintings, which have a total value of $350,000, showed some

25X1 evidence of damage in addition to normal soiling. [::i:::::]

2. Significant Events Anticipated During the Coming Week:

None
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/6//John M. Ray
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